Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 184 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

RECLAMATION PROJECT UPDATE AS OF A% 4, (922

TO: Governor Harry Early Q\
FROM: Jim Olsen, Jr., PE- Reclamatzon Project ManageS%b

1)  Scrapers continued hauling topsoil from JP-SB-53 on the top of Gavilan Mesa to some of
the north Jackpile shale dumps. Some dozes are being used to help spread topsoil and
excellent progress is being achieved. Dozing continued on JP-WO-18,; trucks continue
in JP-PS-25;
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2) A 25-foot utility pole is available in the LCC Shop Yard to meet Mr. Paul Day's request.
Please have h1m contact this office when he wants to pick it up.

3) Work is essentially complete at the tree nursery at SIPI;
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4)  LCC s planning to begin some reclamation work at Haystack Mountain NW of
Grants,NM; equipment will be sent over beginning November 9;

5)  Preparation of the 11th Environmental Monitoring & Regulatory Compliance Repozt is
underway and should be ready by mid November for subrmttal to BIA;

6)  LCC and the Project Office plan to work on November 11 and observe the holiday on
November 12; this is being done to allow the crewmembers a long weekend for the
deer hunt that its scheduled that weekend. The Thanksgiving holidays will be observed
on November 26 & 27 as per your memo. Working Monday-Friday for 8-hours/day
will probably resume that week since the available dayhght is diminishing;

7) Marvin Sarracino, Victor Sarracino, and I will be participating in theNM Water and
Wastewater Association Short School the week of November 16-19 at UNM;
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